

STIP-EMAIL-1037\_20210811\_Gray\_Scope\_Failures.pdf

Stipulation Compliance Email Evidence

CSV Row: 1037

Source EML: ROW\_1037\_\_Re\_ mold work - \_Christian Gray\_ \_christiangray3@protonmail.com\_ - 2021-08-11 1607.eml

From: Christian Gray <christiangray3@protonmail.com>

To: Edward Olmsted <olmsted.mac@mac.com>

CC: Margaret B. Sandercock <mbs@goodfarblaw.com>

Date: 2021-08-11 20:07:16+00:00

Subject: Re: mold work

Body format: html

--- EMAIL BODY ---

Sorry I forgot to include Margaret on the email thread, so I resent it.

Hi Ed,

I've cc'd Margaret on this thread.

They only did a fraction of the scope of work that we signed off on.

They

were supposed to remove all of the materials in the wall, ceiling, and floor systems down to the studs/joists/slab for all of the three of the studios.

Studio 1 : They removed the first layer of drywall in Studio 1, the middle studio, leaving the first layer of insulation. They didn't even get to the second wall system or the third wall in the case of the north wall, only then would they have gotten to the drywall and insulation of my unit's side of the party wall. They were suppose to remove the floor system down to the slab. They only removed the bamboo flooring and the first layer of sub-floor and there are still layers remaining. They only removed the first layer of acoustic ceiling and left the insulation in. There are no studs visible of any of the wall systems or the ceiling? How are they supposed to clean and treat the studs, which was clearly outlined in the scope of work. The space smells of mold.

Studio 2:

They

only removed the first layer of drywall on the first wall and left most of the insulation in. There is more to write but you should probably just come and see for yourself and I have to get back to work now.

Bathroom:

They left all of the raised floor system for the tub in place. It was supposed to be completely removed.

The job that they did does not cover the scope of work that all of the parties agreed upon. This is unacceptable. We spent a lot of time on this, and I've spent a lot of money reaching the settlement of the scope of work that all of the parties signed off on, and it has not been completed. This is totally unacceptable. The original scope of work that we all signed off on needs to be enforced and completed before we start running tests.

Let me know when you can come by.

Thank you.

Christian

Sent with ProtonMail Secure Email.

??????? Original Message ????????

On Tuesday, August 10th, 2021 at 4:35 PM, Edward Olmsted <olmsted.mac@mac.com> wrote:

I spoke with Jack Glass and his assistant, who monitored the work at 97 Greene. They indicate the work is done and all air tests were very low. I have not seen the results. They also indicated that the removal of the walls did not reveal much visible mold growth. the shared wall with the neighbor in the two studios had no mold growth. They did not cut the probes into the neighbor wall in the living room because there was nothing in the two studios, I have not seen their report. When I was there I can corroborate that there was not much visible mold in the walls that were removed that I looked at. There was mold in the ceilings.

Regards

Edward Olmsted olmsted.mac@mac.com 1992 Route 9 Garrison, NY 10524 phone 845 424 4077 cell 913 318 2686 fax 845 424 3482